

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

4. Project Planning Phase

College Project Documentation

4.1 Project Plan

Stage	Planned Activity
Planning	Define scope, stakeholders, objectives, and success criteria.
Configuration	Create request form, fields, assignment groups, and flow.
Testing	Test approval, rejection, task creation, notifications, and exceptions.
Documentation	Prepare screenshots, flow explanation, test cases, and user guide.
Demonstration	Show an end-to-end standard laptop request.

4.2 Resources Required

ServiceNow development/learning instance, Flow Designer, Service Catalog configuration, suitable user roles, sample requester and approver accounts, and test data.

4.3 Work Breakdown Structure

1. Define problem and scope. 2. Gather requirements. 3. Design the automated flow. 4. Configure the catalog request. 5. Build the Flow Designer automation. 6. Configure approvals and tasks. 7. Test positive and negative scenarios. 8. Document the completed solution. 9. Demonstrate the end-to-end process.

4.4 Risk Management

Possible risks include incorrect flow conditions, wrong assignment groups, missing permissions, incomplete test data, and notification configuration errors. Mitigation includes small-step testing, clear naming, role verification, and documented test cases.

4.5 Success Criteria

The project is successful when a standard laptop request can move from submission through approval to automated fulfillment-task creation, with correct status updates and notifications.